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SUBJECT: Request for a Removal Action at Residences Adjacent to
the Himco Dump site, Elkhart, Elkhart County, Indiana
(Slte ID # 4J)

FROM: Verneta Slmon On—-Scene Coordlﬁg{éfl‘é;5 Li
Emergency and Enforcement Response Branch

TO: David Ullrich, Director
Waste Management Division

PURPOSE

The purpose of this memorandum is to obtain your approval to expend
up to $111,775 to initiate a removal action at residences adjacent
to the Himco Dump Site. The proposed acticn will mitigste the
public health threat caused by this site, py replacing private
wells with municipal water service.

The Himco pump site is listed on the Naticnal Priorities List{wmi'h).

ENDANGERMENT FINDING

Conditions presently exist in these private wells which, 1t not
addressed by implementing the response action documented in this
Action Memorandum, will lead to an imminent and substantial
endangerment to the public health.

BACKGROUND

The Himco Dump site is located at the intersection of County Road
10 and Nappanee Street in Elkhart, Indiana. This site is bordered
by Nappanee Street on the east and County Road 10 on the south. A
fish pond borders the west side of the site; the north side of the
site borders a gravel pit pond. The affected residential wells are
located immediately south of the site on County Road 10 (See Figure
1).
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Dumping at this 40-acre site reportedly started in 1960, when
Himco Waste Away Service, Inc. developed this marsh into a
landfill. According to a former Himco employee, there was no
liner, 1leachate or gas recovery system constructed for this
landfill. This 1andfill also had no borrow source but obtained
sandy soil from the gravel pit, the fish pond and essentially
anywhere on the perimeter of the site for daily cover. When waste
was accepted, it was placed at the ground surface across the site
or in five trenches on the east side of the landfill.

The geology of thic ci+rn rormcicee AF "TIMeAmaniiAated Dledctnrana
deposits, overlying unconsolidated Mississippian—-aged Coldwater and
Ellsworth Shale. The Pleistocene-aged deposits range in thickness
from 85 to 500 feet, with an average thickness of 175 feet. The
thickness of the Coldwater and Ellsworth Shale is unknown. There
are also two aquifers located at approximate depths of 50 and 150
feet which are separated by confining layers of clay and silt.
Groundwater flow is south southeast.

REGULATORY HISTORY

In 1971, the Indiana State Board of Health (ISBH) identified the
Himco site as an open dump. In early 1974, residents near the dump
complained to ISBH about color, taste and odor problems with their
shallow wells. Analyses of these wells by the state showed high
levels of manganese and iron. Himco was advised by the state to
replace six shallow wells with deeper wells. These shallow wells
were finished at depths of approximately 22 feet and the deeper
wells were finished at depths ranging from 152 to 172 feet.

In 1975, Himco Waste Away Services, Inc. signed a consent agreement
with ISBH Stream Pollution Control Board to close this landfill by
September of 1976. The final cover consisted of calcium sulfate
overlain by 0-1 feet sand.

In 1979, the U.S. Geological Survery(USGS), in cooperation with the
Indiana Department of Natural Resources and Elkhart Water Works,
installed monitoring wells around the Himco site as part of a three
yvear study on groundwater resources in Northwest Elkhart County.
In 1981, USGS concluded a plume of contamination was moving from
the Himco dump towards residential wells on County Road 10.

In 1984, the U.S., EPA Field Investigation Team(FIT) as part of the
HRS scoring package, conducted a site inspection of Himco.
Analysis of well samples showed groundwater downgradient of the
site being impacted by metals, semi-volatile and volatile organic
compounds. Also, during the inspection, FIT observed several
leachate seeps.

In June of 1988, Himco dump was proposed for the NPL and became a
final NPL site in February of 1990.
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On August 23, 1989, as part of a 90-day program review mandated by
William Reilly, U.S. EPA Administrator, U.S. EPA's Emergency &
Enforcement Branch(EERB) tasked TAT to conduct a site assessment at
the Himco site. TAT conducted the site assessment on October 10,
1989 after meeting with Larry Sears of Elkhart Water Works to

determine the households on municipal water. According to Mr.
Sears, all residents downgradient of the Himco site receive
municipal water. Residents 100 feet north (upgradient) of the

Himco site, on Westwood Street, utilize private wells. Based on the
review of TAT’s report, EERB concluded that no conditions currently
exiated at the Himco site to warrant an immediate removal.

On April 17, 1990, TAT and two U.S. EPA 0SCs returned to the Himco
dump area to sample residential wells because of residents’
complaints of unpleasant taste and odors, discoloration,
deterioration of appliances, sick pets and skin problems. Samples
were collected from six residences south of the site which used the
lower aquifer as their potable source, and from six residences to
the east of the site, whose potable source is the shallow aquifer.
U.S. EPA analyzed these samples for the following parameters: VOCs
and total metals. Analyses showed sodium as the only metal of
concern, ranging from 1.4 to 445 parts per million (ppm). Total
metal analyses are presented in Table 1.

THREAT

The documented conditions at the Himco site meet the criteria for
a removal action as stated in the National Contingency Plan Section
400.15(b)(2), specifically:

1) ACTUAL CONTAMINATION OF DRINKING WATER SUPPLY

Groundwater samples collected on April 17, 1990 from residential
wells downgradient of the Himco site showed sodium as high as 446
pPpm. U.S. EPA’s Drinking Water Equivalent Level(DWEL), which is
the numeric trigger for a removal, is 20 ppm sodium. In addition,
the Agency for Toxic Substances and Disease Registry (ATSDR)
reviewed the April 17, 1990 Groundwater data and advised U.S. EPA
at a minimum to provide an alternate water supply to the households
with the highest levels of sodium ranging from 236 to 446 ppm and
to periodically monitor the contaminant plume. ATSDR also stated
that 1long term ingestion of high concentrations of sodium 1is
associated with the development of hypertension, which a number of
these residents have already claimed to have. (A copy of ATSDR’'s
evaluation of this groundwater data is attached.)

ENFORCEMENT

See Attachment IV.
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PROPOSED ACTION AND ESTIMATED COSTS

The proposed action is to connect six homes to the municipal water
system. This action is technically very simple since a 12"
watermain already exists at the intersection of County Road 10 and
Nappanee Street and will just need to be extended to connect these
six homes. This watermain, however, is oversized and USEPA plans to
request the Elkhart Water Works Board pay the difference between a
6" watermain and 12" watermain. It is anticipated this action will
take approximately two months since Elkhart Water Works will not be
available to extend the main and the Agency will have to hire
private contractors to perform this work.

The estimated costs for implementing this action are summarized on
the next page.

EXTRAMURAL COSTS

ERCS Contractor $ 38,000
Contingency (25%) 9,500
Subtotal 47,500
TAT 23,400
Extramural Subtotal 70,900
Extramural Contingency(15%) 10,635
TOTAL 81,535

INTRAMURAL COSTS

U.S. EPA Direct Costs

[$30 x (396 Labor hours; 11,880
360 Hrs.-Region 36 Hrs. - HQ)]

U.S. EPA Indirect Costs

(851 X (360 Labor hours)] 18,360
TOTAL - 30,240
PROJECT CEILING $111,775

A more detailed ERCS contractor estimate is provided in
Attachment V.
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EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN

If action is delayed or not taken, the sodium concentration will
increase in the private wells since the plume is originating from
the dump. Also, there is an increased chance of local residents
developing hypertension.

IMPORTANT POLICY 1SSUES
None.
RECOMMENDATION

This decision document represents the selected removal action for
residences adjacent to the Himco Dump site in Elkhart, Indiana,
developed in accordance with CERCLA as amended by SARA, and, to the
extent practicable, the National Contingency Plan. This decision
is based on the administrative record for the site. (The attached
index identifies the items that comprise the administrative record
upon which the selection of the removal action is based. See
Attachment VI).

Because these private wells meet the National Contingency Plan, 40
CFR Section 300.415(b)(2) criteria for a removal action, your
approval to conduct a removal action is recommended. With your
approval, the project ceiling will be $111,775 of which up to
$81,535 ($38,000 line item plus $9,500 contingency plus $10,635
extramural contingency) may be used for cleanup contractor costs.
Please indicate your decision by signing below.

DATE: G o

DIRECTOR, WASTE MANAGEMENT DIVSION

DISAPPROVAL: DATE:

DIRECTOR, WASTE MANAGEMENT DIVISION
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bcc: Lopez, 0S-210

Peterson,/T. Nash, 5CS-TuUB-3
Bauman, 5HS-10

Kelly, 5HS5-11

Powers/R. Buckley, BHS-GI
Bowden, 5iHS-12

. Schafer, 5HHS-12

(Support Specialist)

L. Fabinski, ATSDR, 5HS-11
O.Warnsley, RP/CRU, S5HS-TUB-7
T. Lesser, 5PA-14

V. Simon, 5HS-12

(Contracting OQfficer)

EERB Read File

EERB Delivery Order File

EERB Site File
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VSimon/ab/VERNETA'S VERBATIM DISKETTE/HIMCO/09-25-90






ATTACHMENT V
DETAILED CLEANUP CONTRACTOR COST ESTIMATE

The estimated cleanup contractor costs are as follows:

2,000 feet of 6" watermain installed $29,000
$390.00 for 1" service X 6 properties 2,340
$1,000 for on-site plumbing x 6 properties 6,000

TOTAL $37,340
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ATTACHMENT VI
ADMINISTRATIVE RECORD INDEX

Memo dated August 8, 1990 from Jerome Cater, ATSDR to Louise
Fabinski, ATSDR Regional Representative, regarding the
April 17, 1990 Residential Well data

TAT Letter Report dated June 28, 1990, regarding the
Apil 17, 1990 Residential Well Sampling

TAT Sitc Inspection Pernrt dated October 13, 1989

Memo dated October 31, 1989 from Robert Bowden to Norman
Niedergang, regarding TAT's site inspection




